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Non-Fiscal Intermediary Projects 

Medi-Cal Short-Doyle (Phase 1) Yes Jul-03 Yes Nov-03 Yes Aug-03 Dec-03 Yes Dec-03 Jan-04

Medi-Cal Short-Doyle (Phase 2) No Mar-06 No Feb-08 No Feb-08 Aug-08 No Aug-08 Dec-08

Eligibility Request and Response [270/271] 
for File Match Third Party Liability Yes Dec-03 Yes Sep-04 Yes Oct-04 Oct-04 Yes Mar-05 Mar-05

Premium Payment [820] Yes Nov-03 Yes Oct-04 Yes Dec-04 Sep-05 Yes Sep-05 Sep-05
Medical Managed Care Division
Medical Dental Services Branch

Third Party Liability

Enrollment Transaction [834] Yes Nov-03 Yes Oct-04 Yes Oct-04 Aug-05 Yes Sep-05 Sep-05
Medical Managed Care Division
Medical Dental Services Branch

Genetic Disease Branch (GDB) Yes Jun-06 Yes Jul-06 Yes Jul-06 Aug-06 Yes Aug-06 Sep-06
Paid Claims
(Internal Impacted Systems) Yes Dec-03       --      1       --      1       --      1       --      1       --      1 Yes Jun-04  1 Jun-06  1
Emergency Medical Services Appropriation 
(EMSA) Yes Nov-06 n/a n/a n/a n/a n/a n/a n/a n/a

Footnotes:

TestingRemediation

Transaction Implementation Schedules for Non-Fiscal Intermediary Projects
(Transaction Format Only; Does Not Include Local Code Conversions)

1.    The Paid Claims Systems comprise of 34 independent internal systems that process paid claims data.  Assessment of the 34 systems revealed that 17 were in need of 
some form of remediation.  DHS elected to group specific systems requiring remediation for ease of administration and management.  Currently there are three separate 
groups of systems, each on a different remediation and testing schedule, however, all remediation is expected to be completed by the date listed.  

(Yes/No indicates the phase is complete)
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